


## Work Plan - Seguin Official Plan Five Year Review



	June 2020 to July 2020	July 2020 to February 2021	February 2021 to August 2021 <small>*Added by Council February 1, 2021*</small>	August 2021 to January 2022	January 2022 to March 2022	March 2022 to May 2022
<b>Major Tasks</b>	Project start up with Staff and Council	Research leading to policy support studies and reports	Economic Development Steering Committee Meeting	Draft Preliminary Policies Planning Report	Final Public Meeting (Winter 2021)	Special Council Meeting for Official Plan Adoption
	Pre-Consultation with the Ministry of Municipal Affairs and Housing	Review Official Plan to Identify opportunities/ requirements for updates	Liveability and Healthy Communities Steering Committee Meeting	Staff and Steering Committee Public Meeting (Fall 2021)	Final Policies Planning Report - Official Plan Review	Council Adoption
	Develop and finalize Work Plan	Review conformity with relevant legislation to include in Draft Official Plan	Heritage and Healthy Lakes Steering Committee Meeting	Finalize preliminary policies planning report based on public input	Refine and Finalize Official Plan	Submission of Official Plan
	Develop and finalize Public Consultation Plan (June 1, 2020)	Development and finalization of supporting direction report and studies	Servicing Steering Committee Meeting	Present preliminary polices planning report to Council		
	Launch of Project Website (June 15, 2020)	Execution of public consultation plan (Public Open House) (August 24, 2020)	Steering Committee Review Updated Scoped Issues Report	Draft Official Plan		
		Steering Committee Meeting (July 20, 2020)	Present Scoped Issues Planning Report to Council	Submit draft to Township Staff and MMAH for review		
		Scoped Issues Planning Report prepared				
<b>Task Completed as of August 2021:</b> Phase 1-3						