


Work Plan - Seguin Official Plan Five Year Review



Major Tasks	Project start up with Staff and Council	Research leading to policy support studies and reports	Economic Development Steering Committee Meeting	Draft Official Plan	Final Public Meeting (Summer 2022)
	Pre-Consultation with the Ministry of Municipal Affairs and Housing	Review Official Plan to Identify opportunities/requirements for updates	Liveability and Healthy Communities Steering Committee Meeting	Staff and Steering Committee Public Meeting (Fall 2021)	Final Policies Planning Report - Official Plan Review
	Develop and finalize Work Plan	Review conformity with relevant legislation to include in Draft Official Plan	Heritage and Healthy Lakes Steering Committee Meeting	Present draft to Council	Refine and Finalize Official Plan
	Develop and finalize Public Consultation Plan (June 1, 2020)	Development and finalization of supporting direction report and studies	Servicing Steering Committee Meeting	Submit draft to Township Staff and MMAH for review	Special Council Meeting for Official Plan Adoption
	Launch of Project Website (June 15, 2020)	Execution of public consultation plan (Public Open House) (August 24, 2020)	Steering Committee Review Updated Scoped Issues Report	Public Input	Council Adoption
		Steering Committee Meeting (July 20, 2020)	Present Scoped Issues Planning Report to Council		Submission of Official Plan to MMAH
		Scoped Issues Planning Report prepared			

Task Completed as of April 2022: Phase 1-3.